






Provincial Integrated Work Plan¹



STATUS:


- In progress
- Completed
- On Hold
- Delayed
- Pending
- Discontinued

Strategic Direction 2: Catalyst to drive excellence in stroke care and vascular health

Priority Initiative	Task Team Members <small>(Lead underlined)</small>	Deliverables and Target Date	Responsible Person(s)	Status	Update
Rehabilitation Intensity Priority #1: Support Collection and Reporting of Rehabilitation Time to the National Rehabilitation Reporting System (NRS)	<u>Beth Linkewich,</u> <u>Sylvia Quant,</u> Jennifer Beal, Gwen Brown, Jenn Fearn, Shelley Huffman, Amy Maebrae-Waller, Judy Murray, Ruth Hall, Donelda Sooley, Janine Theben, Deb Willems, Jennifer White, *supported by Linda Kelloway, Best Practice Leader, Ontario Stroke Network (OSN)	a) Development of a resource guide to support the measurement of Rehabilitation Intensity in in-patient stroke rehabilitation Target Date: February 9, 2015  OSN Rehab Intensity Resource Guide- Febr	Sylvia Quant, Shelley Huffman, Amy Maebrae-Waller, Janine Theben	Completed	Resources a), b), c), d, and f) have been posted on the OSN website under Stroke Rehab Resource Centre http://ontariostroketenet.ca/stroke-rehabilitation-resource-centre/stroke-rehabilitation-resource-centre/clinical-tools-and-resources-for-implementation/clinical-tools-resources-implementation-patient-rehabilitation/ Resources a) to e) have been disseminated to OSS Regional Rehabilitation Coordinators to
		b) Development of a Stroke Rehabilitation Intensity Frequently Asked Questions resource Target Date: February 9, 2015  OSN Rehab Intensity FAQs for Clinicians_fi	Sylvia Quant, Shelley Huffman, Amy Maebrae-Waller, Janine Theben	Completed	
		c) Development of a clinical examples template to illustrate the 3 hours/day of intensive therapy Target Date: February 9, 2015  OSN Rehabilitation Intensity Examples_J	Shelley Huffman	Completed	

1. Key Users: Ontario Regional Education Group, Rehabilitation Coordinators, Community & LTC Coordinators.

Strategic Direction 2: Catalyst to drive excellence in stroke care and vascular health					
Priority Initiative	Task Team Members (Lead underlined)	Deliverables and Target Date	Responsible Person(s)	Status	Update
		d) Provision of support for CIHI education sessions and feedback processes - development and education delivery of the OSN portion of the CIHI <i>Quarterly NRS Discussion Forum – Measuring “Rehabilitation Time” for the NRS</i> Target Date: February 12, 2015  CIHI Presentation - Rehab Intensity - Fet	Beth Linkewich, Shelley Huffman, Sylvia Quant	Completed	support local conversations within their regions.
		e) Development of a provincial slide deck to support Rehabilitation Intensity data collection by front line staff Target Date: March 13, 2015  OSN Stroke Rehabilitation Intensil	Amy Maebræ-Waller, Sylvia Quant, Shelley Huffman, Janine Theben	Completed	
		f) Development of an OSN Rehabilitation Intensity Communiqué – March 2015 Intention of the document is to provide further clarification to stakeholders regarding the goals of Rehabilitation Intensity data collection reporting in Ontario. Target Date: Briefing note will be	Beth Linkewich, Jennifer White, Amy Maebræ-Waller, Janine Theben	Completed	

Strategic Direction 2: Catalyst to drive excellence in stroke care and vascular health					
Priority Initiative	Task Team Members (Lead underlined)	Deliverables and Target Date	Responsible Person(s)	Status	Update
		<p>disseminated to stakeholders by March 15, 2015.</p>  <p>OSN Rehab Intensity Data Collection Comm</p>			
Rehabilitation Intensity Priority #2: Support Clinical Implementation	<u>Beth Linkewich</u> , <u>Sylvia Quant</u> , Jennifer Beal, Gwen Brown, Jenn Fearn, Shelley Huffman, Amy Maebrae-Waller, Judy Murray, Ruth Hall, Donelda Sooley, Janine Theben, Deb Willems, Jennifer White, *supported by Linda Kelloway, Best Practice Leader, Ontario Stroke Network (OSN)	a) Development and implementation of a webinar series that showcases our partners' successes and initiatives, how to use the VCoP, and how to access resources on the OSN website Target Date: November 2015	Janine Theben, Jenn Beal, Shelley Huffman, Sylvia Quant	In progress	Discussion thread posted on TSNs Virtual Community of Practice and highlighted in VCoP's Weekly Update emails. http://www.strokecommunity.ca/members-only/
		b) Development of engagement strategies for the VCoP that showcase successes and shares innovative ideas for increasing Rehabilitation Intensity Target Date: November 2015	Janine Theben		
		c) Development of a tool that summarizes literature or best available evidence that supports Rehabilitation Intensity Target Date: November 2015	Jennifer White, Janine Theben, Deb Willems, Jenn Fearn		
		d) Dissemination of resources using a multi-pronged approach (social media-e.g., Twitter,etc.); this would be aligned with the OSN's communication plan Target Date: November 2015	Gwen Brown, Beth Linkewich, Patrick Moore		

Strategic Direction 2: Catalyst to drive excellence in stroke care and vascular health

Priority Initiative	Task Team Members (Lead underlined)	Deliverables and Target Date	Responsible Person(s)	Status	Update
Rehabilitation Intensity Priority #3: Facilitate Data Quality and Continuous Improvement	<u>Beth Linkewich</u> , <u>Sylvia Quant</u> , Jennifer Beal, Gwen Brown, Jenn Fearn, Shelley Huffman, Amy Maebrae-Waller, Judy Murray, Ruth Hall, Donelda Sooley, Janine Theben, Deb Willems, Jennifer White, *supported by Linda Kelloway, Best Practice Leader, Ontario Stroke Network (OSN)	a) Development of an implementation survey to evaluate ongoing resource needs to support implementation of Rehabilitation Intensity data collection Target Dates: Survey will be passed to sites by May 2015. Data review and analysis by June 30, 2015. Dissemination of results by September 2015.	Janine Theben, Amy Maebrae-Waller, Sylvia Quant, Shelley Huffman	In progress	
		b) Informing the development of a data analysis plan Target Date: June 2015	Ruth Hall, Beth Linkewich	In progress	
		c) Responding to emerging data collection and analysis needs as appropriate Target Date: Ongoing with completion by April 2016	Beth Linkewich, Ruth Hall	In progress	
		d) Establishment of data quality targets Target Date: December 2015	Beth Linkewich, Ruth Hall, Jenn Fearn, Shelley Huffman, Sylvia Quant, Marie Disotto-Monastero, CIHI	Pending	
		e) Reviewing the quality of the data that has been submitted (e.g., completeness and ranges) Target Date: By Fall of 2016	Ruth Hall, Ferhana Khan	On hold	ICES receives FY1516 data sometime in the Fall of 2016

Strategic Direction 2: Catalyst to drive excellence in stroke care and vascular health					
Priority Initiative	Task Team Members <small>(Lead underlined)</small>	Deliverables and Target Date	Responsible Person(s)	Status	Update
		f) Identification of opportunities for reporting and sharing data in a meaningful way Target Date: By Fall of 2016	Ruth Hall, Beth Linkewich	On hold	See above